

FIELD REPORT

Mapped work, captured evidence,
clear accountability.

PROJECT

Kangaroo Flat Reserve

Native groundcover rehabilitation and erosion control

CLIENT

Wattle Creek Shire

CONTRACT

GC-2026-014

REPORTING PERIOD

01-31 JUL 2026

Prepared by

Southern Range Landcare

Field crew: Mia Turner, Noah Brooks and Eli Ward

Issued 04 August 2026 | Revision 01 | 12 source records

DEMO DATA NOTICE

All people, locations, measurements, dates and approvals in this sample are fictional.
Use this document to preview report structure only.

One view of the work


A concise, evidence-backed summary of what was planned, completed and reviewed.



MAPPED TREATMENT ZONES

ZONE	TREATMENT	PLANNED	DONE	PROGRESS	STATUS
A-01	Riparian stabilisation	1,240 m2	1,060 m2	85%	On track
B-02	Erosion repair	680 m2	680 m2	100%	Complete
C-03	Revegetation buffer	2,100 m2	1,500 m2	71%	In progress

SITE MAP AND BOUNDARY SNAPSHOT



LOCATION

Kangaroo Flat Reserve
Wattle Creek Shire, NSW

AREA REFERENCE

34.9214 S, 150.6112 E


Boundary source

Revision 03 / approved

Evidence that tells the story

Each zone carries before, progress and after evidence against an exact boundary revision.


EVIDENCE TIMELINE



Bare patches and active runoff observed.



Mulch installed; planting underway.



Stabilised surface and new growth visible.

TREATMENT ACTIVITY LOG

DATE	ZONE	ACTIVITY	QUANTITY	CREW	VERIFIED
03 Jul	A-01	Site prep and mulch	1,060 m2	MT / NB	GPS
10 Jul	B-02	Coir log + seed	680 m2	MT / EW	GPS
17 Jul	A-01	Native groundcover	420 plants	MT / NB	Photo
24 Jul	C-03	Buffer mulching	1,500 m2	NB / EW	GPS
31 Jul	A-01	After evidence	1 record	MT	Review

FIELD NOTE

Rainfall after the 24 July visit delayed final seeding in C-03 by two days. The crew completed the remaining 600 m2 on 31 July. No chemical treatment was used during this reporting period.

Recorded by Mia Turner | 31 Jul 2026 | Field note FN-026-07

Ready for a confident review

A practical register for supervisors, clients and reporting teams.

COMPLIANCE REGISTER

OK	Safe pre-start completed Pre-start SP-026-07 crew briefed on access, hazards and controls	PASS
OK	Daily evidence captured 5 field records timestamps and location checks present	PASS
OK	Boundary revision confirmed Work-area revision 03 polygon and calculated area locked	PASS
OK	Photo sequence complete Before, progress and after references linked to A-01	PASS
OK	Chemical register No chemical products or spray activities recorded this period	PASS
OK	Incidents and near misses Nil reported supervisor confirmation received	PASS

SUPERVISOR REVIEW

APPROVED Reviewed by Jordan Lee Site Supervisor Wattle Creek Shire Review completed 04 Aug 2026	REVIEW OUTCOME Evidence supports the reported works completed for this period. One follow-up action remains open: capture final growth photo in C-03
--	---

OPEN ACTION

ACT-026-04 Add a 30-day progress photo for zone C-03 Owner: Noah Brooks Due: 30 Aug 2026 Status: Open

Report source register

The report remains traceable from summary figures back to field records.

INCLUDED SOURCE RECORDS

SOURCE	TYPE	REFERENCE	STATE
SR-001	Contract scope	GC-2026-014	Approved
SR-002	Work-area revision	A-01 / revision 03	Approved
SR-003	Work-area revision	B-02 / revision 02	Approved
SR-004	Work-area revision	C-03 / revision 01	Approved
SR-005	Safe pre-start	SP-026-07	Complete
SR-006	Daily evidence	DE-2026-07-03	Approved
SR-007	Daily evidence	DE-2026-07-10	Approved
SR-008	Daily evidence	DE-2026-07-17	Approved
SR-009	Daily evidence	DE-2026-07-24	Approved
SR-010	Daily evidence	DE-2026-07-31	Approved
SR-011	Supervisor review	REV-026-07	Approved
SR-012	Action register	ACT-026-04	Open

ABOUT THIS DEMONSTRATION

This sample shows how Groundcover can bring mapped areas, field evidence, treatment progress and approvals together in one reviewable report.

All data is fictional and must be replaced before operational use.